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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 

December 7, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000084 - Pacoima Dam Facilities Improvement, vicinity of 
Sylmar (5), Ladd and Associates, with a final contract amount of $13,111,904.08 
(Final Acceptance). 
 
Project ID No. RDC0014422 - Azusa Avenue at Wing Lane, vicinity of 
West Covina (5), C. T. & F., Inc., with changes amounting to $3,234.67, and a 
final contract amount of $101,291.78. 
 
Project ID No. TRN0000004 - Nonadvertising Bus Stop Shelters and Solar Light 
Poles, vicinities of East Los Angeles, Florence, West Los Angeles, Whittier, and 
Palmdale (All), LNI Custom Manufacturing, Inc., with a final contract amount of 
$1,322,660.92. 
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Project ID No. WWD2900007 - Topanga-Fernwood Pipeline Replacement, vicinity of 
Fernwood (3), Vido Artukovich & Son, Inc., and Vidmar, Inc., with changes amounting to 
a credit of $63,435.41, and a final contract amount of $1,750,534.81. 
 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Interim Director-approved changes in public 
works contracts and Board acceptance of the work of the contracts in compliance with 
the provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Interim Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Changes to accommodate 
field conditions in order to meet the intent of the plans and specifications are not subject 
to this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. RDC0014422 and WWD2900007. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts are a credit of $63,435.41 and an increase of 
$3,234.67, while the total values of the contracts range from $101,291.78 to 
$13,111,904.08. 
 
Ratification of these changes in work and acceptance of the work of the respective 
contract by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of these changes and the total value of each of 
the contracts.  Detailed cost breakdowns for each of the changes together with the 
contract cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Interim Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental  and County assets for other construction-related activities. 
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
TS:en 
O:\Section\Administration\Board\Acc\11-09-04LTR.doc 

 
Enc. 4  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

ACCEPTANCE OF CONTRACT (FINAL) 
December 7, 2004 
 
 
 
PROJECT ID NO. FCC0000084, PACOIMA DAM FACILITIES IMPROVEMENT  
(in the vicinity of Sylmar), Supervisorial District 5 
 
Contractor:  Ladd and Associates, P.O. Box 992750,  Redding, California 96099-2750 
 
Project Description: 
 
Facilities improvement. 
 
Project Completion Date: 
 
The contractor completed the project on April 30, 2004, in accordance with the plans 
and specifications.  On August 3, 2004, your Board approved the partial acceptance of 
the work of the contract  with a withholding of $100,000 pending the resolution of a 
claim by the contractor.  The claim has now been resolved.  Therefore, we recommend 
that your Board accept the work of this contract.  
 
Final Contract Amount: 
 
 Original contract amount  $10,317,015.00 
         Actual costs of changes in work previously 
            approved by the Board   2,794,889.08 
           
 FINAL CONTRACT AMOUNT $13,111,904.08 
 
SK:en  
O:\Section\Administration\Board\Acc\12-07-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
December 7, 2004 
 
 
 
PROJECT ID NO. RDC0014422, AZUSA AVENUE AT WING LANE 
(in the vicinity of West Covina), Supervisorial District 5 
 
Contractor:  C. T. & F., Inc., 7228 Scout Avenue, Bell Gardens, California 90201 
 
Project Description: 
 
Installation of traffic signals, striping, and pavement markings, and construction of curb 
ramps. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $2,334.67 
(2) Exploratory Excavations    900.00 
 
 Total $3,234.67 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) It was necessary to have the contractor perform exploratory excavations to 
confirm the locations of existing facilities. 
 
The costs for Item 1 were based on contract unit prices.  The costs for Item 2 was 
stipulated in the contract specifications.   
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on October 7, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount $  98,057.11 

 Changes in work authorized by the Interim Director  
    of Public Works     3,234.67 

 
 FINAL CONTRACT AMOUNT $101,291.78 
 
EK:en 
O:\Section\Administration\Board\Acc\12-07-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
December 7, 2004  
 
 
 
PROJECT ID NO. TRN0000004, NONADVERTISING BUS STOP SHELTERS AND 
SOLAR LIGHT POLES (in the vicinities of East Los Angeles, Florence, 
West Los Angeles, Whittier, and Palmdale), All Supervisorial Districts 
 
Contractor:  LNI Custom Manufacturing, Inc., 12536 Chadron Avenue, Hawthorne, 
California 90250 
 
Project Description: 
 
Furnishing and installation of solar-powered bus stop shelters, solar light poles, and 
other appurtenant work at various bus stops. 
 
Project Completion Date: 
 
The contractor completed the project on October 28, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount:  
 
There were no additions or deletions to the contract; therefore, the final contract amount 
is $1,322,660.92. 
  
TKB:en 
O:\Section\Administration\Board\Acc\12-07-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
December 7, 2004  
 
 
 
PROJECT ID NO. WWD2900007, TOPANGA-FERNWOOD PIPELINE 
REPLACEMENT (in the vicinity of Fernwood), Supervisorial District 3 
 
Contractor:  Vido Artukovich & Son, Inc., and Vidmar, Inc., 11155 Rush Street,  
South El Monte, California 91733 
 
Project Description: 
 
Replacement of an existing water main with 16" steel water main. 
 
Changes in Work: 
 
Variation in Bid Quantities ($63,435.41) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.     
 
Project Completion Date: 
 
The contractor completed the project on July 16, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract.  
 
Final Contract Amount: 
 
 Original contract amount $1,426,899.00 
 Actual costs of changes in work previously 
    approved by the Board   387,071.22 
 Changes in work authorized by the Interim Director 
     of Public Works     (63,435.41) 
  
 FINAL CONTRACT AMOUNT $1,750,534.81 
 
SMA:en 
O:\Section\Administration\Board\Acc\12-07-04LTR.doc 
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